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    PAYEE: GUY F ATKINSON CONSTRUCTION LLC
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-8127      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   96         WORK DONE TO 11-05-2019
                            DAYS CHARGED PRIOR THIS ESTIMATE: 1137.5
                            PROJECT DESCRIPTION REPL SNOWSHED, GRADING, BLASTING, DRAIN-
                                                SR 090  MP  57.34 TO  60.23

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      006   REMOVAL OF STRUCTURE AND OBSTRUCTION

            01       $350,000.0000   L.S.              $350,000.00          $32,043.65         $350,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.00% OF PLANNED)        $350,000.00          $32,043.65         $350,000.00

      070   MODIFIED CATCH BASIN TYPE 2 60 IN. DIAM.

            01         $3,750.0000   EACH                    11.00                 .30               13.00
                                                        $41,250.00           $1,125.00          $48,750.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   48.15% OF PLANNED)              11.00                 .30               13.00
                         (  118.18% OF REVISED)         $41,250.00           $1,125.00          $48,750.00

      071   MODIFIED CATCH BASIN TYPE 2 72 IN. DIAM.

            01         $5,200.0000   EACH                     1.00                 .05                1.00
                                                         $5,200.00             $260.00           $5,200.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (    9.09% OF PLANNED)               1.00                 .05                1.00
                         (  100.00% OF REVISED)          $5,200.00             $260.00           $5,200.00

      180   CEMENT CONC. PAVEMENT

            01           $160.0000   C.Y.                27,981.40               14.22           29,117.27
                                                     $4,477,024.00           $2,275.20       $4,658,763.20
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   92.92% OF PLANNED)          27,981.40               14.22           29,117.27
                         (  104.06% OF REVISED)      $4,477,024.00           $2,275.20       $4,658,763.20

      182   PORTLAND CEMENT CONC. COMPLIANCE ADJUSTMENT

            01       $160,000.0000   CALC              $160,000.00           $7,390.15-         $71,518.94
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   44.70% OF PLANNED)        $160,000.00           $7,390.15-         $71,518.94
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      CONTRACT 00-8127      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   96         WORK DONE TO 11-05-2019
                            DAYS CHARGED PRIOR THIS ESTIMATE: 1137.5
                            PROJECT DESCRIPTION REPL SNOWSHED, GRADING, BLASTING, DRAIN-
                                                SR 090  MP  57.34 TO  60.23

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      194   COMPACTION PRICE ADJUSTMENT

            01        $48,130.0000   CALC               $48,130.00             $877.20-         $28,821.98
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   59.88% OF PLANNED)         $48,130.00             $877.20-         $28,821.98

      256   CONCRETE RUMBLE STRIP

            01         $1,800.0000   MI.                      8.71                4.14                7.55
                                                        $15,678.00           $7,452.00          $13,590.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   96.79% OF PLANNED)               8.71                4.14                7.55
                         (   86.68% OF REVISED)         $15,678.00           $7,452.00          $13,590.00

      258   RECESSED PAVEMENT MARKER

            01         $3,200.0000   HUND                    11.29                5.27               11.29
                                                        $36,128.00          $16,864.00          $36,128.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   94.08% OF PLANNED)              11.29                5.27               11.29
                         (  100.00% OF REVISED)         $36,128.00          $16,864.00          $36,128.00

      275   ITS - VMS 1

            01       $110,000.0000   L.S.              $110,000.00             $110.00         $110,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.00% OF PLANNED)        $110,000.00             $110.00         $110,000.00

      293   CONSTRUCTION SIGNS CLASS A

            01            $25.0000   S.F.                 4,145.00               72.50            3,373.70
                                                       $103,625.00           $1,812.50          $84,342.50

            02                                              100.00                                    0.00
                                                         $2,500.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   72.26% OF PLANNED)           4,245.00               72.50            3,373.70
                         (   79.47% OF REVISED)        $106,125.00           $1,812.50          $84,342.50
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      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      334   MINOR CHANGE

            01             $1.0000-  CALC                    $1.00-         $20,160.00         $196,583.71
                                                ------------------- ------------------- -------------------
    CREDIT  ITEM TOTALS  (8,371.00% OF PLANNED)              $1.00-         $20,160.00         $196,583.71

      510   CO 99-HMA CL 1/2 IN. PG 64-22

            01            $86.0000   TON                 13,055.00              210.84-          14,927.00
                                                     $1,122,730.00          $18,132.24-      $1,283,722.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                  13,055.00              210.84-          14,927.00
                                                     $1,122,730.00          $18,132.24-      $1,283,722.00

      630   CO 168-GROOVED PLASTIC TAPE-6 INCH

            01             $4.0900   L.F.                46,006.00           36,490.00           52,750.00
                                                       $188,164.54         $149,244.10         $215,747.50
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                  46,006.00           36,490.00           52,750.00
                                                       $188,164.54         $149,244.10         $215,747.50

      638   CO 154-PLANTING

            01        $16,401.8200   ACRE                     3.63                2.91                3.21
                                                        $59,538.61          $47,729.30          $52,649.84
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                       3.63                2.91                3.21
                                                        $59,538.61          $47,729.30          $52,649.84

      652   CO 197-HMA CL 1/2 IN PG 64-22

            01           $192.6700   TON                    186.00              210.84              210.84
                                                        $35,836.62          $40,622.54          $40,622.54
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                     186.00              210.84              210.84
                                                        $35,836.62          $40,622.54          $40,622.54
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                            PROJECT DESCRIPTION REPL SNOWSHED, GRADING, BLASTING, DRAIN-
                                                SR 090  MP  57.34 TO  60.23

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

                                                -------------------
      PLANNED/REVISED TOTAL....................    $200,561,541.78
                                                =================== -------------------
      PRE-ESTIMATE GROSS AMOUNT....................................        $293,298.70
                                                                    =================== -------------------
      NEW CONTRACT TOTAL-TO-DATE.......................................................    $199,574,224.39
                                                                                        ===================

                               PERCENT COMPLETE THIS ESTIMATE (LESS UNPLACED MOH) ORIGINAL     0.17 %

                               TOTAL PERCENT COMPLETE   (LESS UNPLACED MOH)                  112.64 %

                               TOTAL PERCENT COMPLETE   (INCLUDING MOH)                      112.66 %

                               TOTAL PERCENT COMPLETE   (LESS UNPLACED MOH) REVISED           99.49 %

                               ORIGINAL BID PRICE                                          $177,144,342.66
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      CONTRACT 00-8127      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   96         WORK DONE TO 11-05-2019
                            DAYS CHARGED PRIOR THIS ESTIMATE: 1137.5
                            PROJECT DESCRIPTION REPL SNOWSHED, GRADING, BLASTING, DRAIN-
                                                SR 090  MP  57.34 TO  60.23

                                DEFERRED LEDGER ENTRIES
                                -----------------------
                                                                           ESTIMATED
      ENTRY   ITEM  GRP  WORK DATE  DESCRIPTION                             QTY/AMT
      ------  ----  ---  ---------  -----------------------------------  -------------------

                         THERE ARE NO DEFERRED ITEMS FOR THIS ESTIMATE.

                         THERE ARE NO ITEMS PENDING CHANGE ORDER (800-).

      PREPARED BY-----------------------------------
                                              DATE

                                                     DEDUCTIONS TO BE TAKEN:
      APPROVED FOR ESTIMATE PAYMENT PROCESSING
                                                     LIQUIDATED DAMAGES___________________

                                                     RAILROAD FLAGGING ___________________

      ----------------------------------------       MISC. DEDUCTIONS  ___________________
      JERRY WOOD                          DATE       MISC. DED. REASON:
      PROJECT ENGINEER
                                                     _____________________________________

      REPORT STATUS: COMPLETE


